
Dillwyn Waste Water Treatment Plant Expansion Project 

Timeline 
 
2009 – Buckingham County sponsored a study which evaluated the expansion and 

upgrade of the Dillwyn WWTP. The upgrades recommended in the study, including 

several retrofits, construction of structures and implementation of new technologies, are 

the basis of the proposed project. 

 

May 2010-October 2011 – Project Partnership Agreement 

 

May 2011 – Project Management Plan (Design Phase) 

 

March 2012 – NEPA Compliance 

 

March 2012 – Plans and Specifications 

 

May 2012 – Construction Contract Bid Preparation 

 

November 2013 – Construction Contract (Award/Execution) 

 

December 2013 – OMRR&R Manual and Project Transfer 

 


